
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1994           

0017 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 05.20.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 02.13.2014

02.21.2014

03.31.2014

Date Let:

AUBURN EAST

02.06.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.23.2014

04.24.2015Date Project Completion:

Counties

NEMAHA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12994  000 NH-136-7(126) 136 230.27 239.83 GR SEED BR GDRL BIT
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$5,064,084.41

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,143,800.32 $5,046,713.64 $97,086.68
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,143,800.32 $5,046,713.64 $97,086.68
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,143,800.32 $5,046,713.64 $97,086.68

Liquidated Damages -$276,696.00 -$276,696.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$276,696.00 $.00

Payment

-$276,696.00

$4,867,104.32 $4,770,017.64 $97,086.68

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

146%

$4,967,727.43

05.19.2015 05.19.2015

05.19.2015

Habegger, Michael

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

05.19.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 05.19.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.600 2,400.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1021.10      16.00 8.000 128.00

8.000 128.00

8.000 128.00

0.000 0.00

0004

EACHREMOVE DELINEATOR UNITS
0004 

1030.00      18.00 306.000 5,508.00

306.000 5,508.00

306.000 5,508.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      8.00 47.000 376.00

47.000 376.00

47.000 376.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1107.00      13.00 41.000 533.00

41.000 533.00

41.000 533.00

0.000 0.00

0007

SY  REMOVE WALK
0007 

7017.00      2.50 422.000 1,055.00

422.000 1,055.00

422.000 1,055.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      3.00 408.000 1,224.00

408.000 1,224.00

1,683.000 5,049.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

Contracted 15,854.00

Current 15,854.00

In place 19,649.00

This Estimate 2,400.00

GROUP 1 GRADING

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

1.000 500.00

0010

LS  MOBILIZATION
0010 

L001.02      1,350.00 5.000 6,750.00

5.000 6,750.00

20.720 27,972.00

0.000 0.00

0011

ACRESEEDING, TYPE B
0011 

L010.00      12.00 41.000 492.00

41.000 492.00

0.000 0.00

0.000 0.00

0012

SY  SODDING
0012 

L032.80      1,450.00 8.000 11,600.00

0.000 0.00

0.000 0.00

0.000 0.00

0013

TON HYDROMULCH
0013 

L032.75      315.00 0.000 0.00

42.740 13,463.10

0.000 0.00

0.000 0.00

4006

TON MULCH

HAY MULCH

4006 

Contracted 19,342.00

Current 21,205.10

In place 28,472.00

This Estimate 500.00

GROUP 5 SEEDING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 216+36.00

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

6016.20      33.50 2,230.800 74,731.80

2,230.800 74,731.80

2,274.800 76,205.80

0.000 0.00

0015

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0015 

6131.23      1.30 4,528.000 5,886.40

4,528.000 5,886.40

4,528.000 5,886.40

0.000 0.00

0016

SF  PENETRATING CONCRETE SEALER
0016 

0096.00      -892.80 0.000 0.00

1.000 -892.80

0.000 0.00

0.000 0.00

4002

LS  DEDUCTION

MULTI-LAYER EPOXY POLYMER OVERLAY

4002 

Contracted 85,618.20

Current 84,725.40

In place 87,092.20

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 216+36.00

GROUP 7 GUARDRAIL

0030.70      1,390.00 1.000 1,390.00

1.000 1,390.00

1.000 1,390.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

7011.20      23.50 212.250 4,987.88

212.250 4,987.88

212.250 4,987.88

0.000 0.00

0018

LF  W-BEAM GUARDRAIL
0018 

7020.00      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0019

EACHBRIDGE APPROACH SECTIONS
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,000.00 3.000 6,000.00

3.000 6,000.00

3.000 6,000.00

0.000 0.00

0020

EACHGUARDRAIL END TREATMENT, TYPE II
0020 

Contracted 13,477.88

Current 13,477.88

In place 13,477.88

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      6.00 1,512.000 9,072.00

1,512.000 9,072.00

1,755.590 10,533.54

0.000 0.00

0021

STA OVERLAY BROKEN LINES
0021 

0002.60      6.00 3,024.000 18,144.00

3,024.000 18,144.00

4,633.825 27,802.95

0.000 0.00

0022

STA OVERLAY SOLID LINES
0022 

0030.90      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

1020.03      15.00 24.000 360.00

24.000 360.00

19.000 285.00

0.000 0.00

0024

EACHDELINEATOR,  TYPE III
0024 

1020.20      30.00 8.000 240.00

8.000 240.00

8.000 240.00

0.000 0.00

0025

EACHINSTALL CHEVRONS
0025 

1101.25      11.00 267.000 2,937.00

267.000 2,937.00

268.000 2,948.00

0.000 0.00

0026

LF  SAWING PAVEMENT
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 19.000 950.00

19.000 950.00

16.000 800.00

0.000 0.00

0027

EACHMAILBOX POST
0027 

3008.20      13.50 1,736.000 23,436.00

1,736.000 23,436.00

1,908.000 25,758.00

0.000 0.00

0028

EACHCROSS STITCHING
0028 

3016.21      135.00 44.000 5,940.00

44.000 5,940.00

40.030 5,404.05

0.000 0.00

0029

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0029 

3016.39      45.00 114.000 5,130.00

114.000 5,130.00

114.000 5,130.00

0.000 0.00

0030

SF  DETECTABLE WARNING PANEL
0030 

3039.11      400.00 91.690 36,676.00

91.690 36,676.00

122.661 49,064.40

0.000 0.00

0031

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0031 

3039.12      350.00 543.570 190,249.50

543.570 190,249.50

473.608 165,762.80

0.000 0.00

0032

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0032 

3039.13      325.00 1,439.430 467,814.75

1,439.430 467,814.75

1,336.740 434,440.50

0.000 0.00

0033

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0033 

3039.14      2,300.00 24.660 56,718.00

24.660 56,718.00

30.880 71,024.00

0.000 0.00

0034

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0034 

3039.15      2,500.00 1.410 3,525.00

1.410 3,525.00

1.799 4,497.50

0.000 0.00

0035

CY  CONCRETE PAVEMENT REPAIR, TYPE B,
PARTIAL DEPTH

0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3221.13      380.00 189.990 72,196.20

189.990 72,196.20

142.090 53,994.20

0.000 0.00

0036

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0036 

4002.00      3.00 125.000 375.00

125.000 375.00

125.000 375.00

0.000 0.00

0037

LB  CAST IRON COVER AND FRAME
0037 

4004.80      3.00 272.000 816.00

272.000 816.00

272.000 816.00

0.000 0.00

0038

LB  STRUCTURAL STEEL FOR FACE ARMOR
0038 

4012.80      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0039

EACHRECONSTRUCT CURB INLET
0039 

4015.00      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0.000 0.00

0040

EACHADJUST MANHOLE TO GRADE
0040 

7489.24      23.00 114.000 2,622.00

114.000 2,622.00

120.000 2,760.00

0.000 0.00

0041

LF  24" WHITE THERMOPLASTIC, GROOVED
0041 

7530.41      1,120.00 2.000 2,240.00

2.000 2,240.00

2.000 2,240.00

0.000 0.00

0042

EACHRAILROAD CROSSING SYMBOL
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0042 

8022.15      1.75 300.000 525.00

300.000 525.00

299.600 524.30

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0069 

8022.20      1.75 32,540.000 56,945.00

32,540.000 56,945.00

32,463.486 56,811.11

0.000 0.00

0044

EACHHYDRATED LIME/WARM MIX ASPHALT
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      160.00 76.210 12,193.60

76.210 12,193.60

53.811 8,609.76

0.000 0.00

0045

CY  FOUNDATION COURSE REPLACEMENT
0044 

9002.10      28.00 300.000 8,400.00

300.000 8,400.00

299.600 8,388.80

0.000 0.00

0046

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0070 

9005.23      20.00 15,540.000 310,800.00

15,540.000 310,800.00

15,530.150 310,603.00

0.000 0.00

0047

TON ASPHALTIC CONCRETE, TYPE SPS
0045 

9005.70      35.00 4,850.000 169,750.00

4,850.000 169,750.00

5,204.560 182,159.60

0.000 0.00

0048

TON ASPHALTIC CONCRETE, TYPE LC
0046 

9005.75      40.00 25,890.000 1,035,600.00

25,890.000 1,035,600.00

26,628.000 1,065,120.00

0.000 0.00

0049

TON ASPHALTIC CONCRETE, TYPE SPR
0047 

9009.00      3.25 11,569.000 37,599.25

11,569.000 37,599.25

11,886.000 38,629.50

0.000 0.00

0050

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0048 

9010.50      40.00 1,800.000 72,000.00

1,800.000 72,000.00

630.930 25,237.20

0.000 0.00

0051

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0049 

9020.95      637.00 10.200 6,497.40

10.200 6,497.40

9.264 5,901.17

0.000 0.00

0052

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0071 

9021.12      562.00 497.280 279,471.36

497.280 279,471.36

520.912 292,752.55

0.000 0.00

0053

TON PERFORMANCE GRADED BINDER (52-34)
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      637.00 1,280.960 815,971.52

1,280.960 815,971.52

1,051.307 669,682.57

0.000 0.00

0054

TON PERFORMANCE GRADED BINDER (64-34)
0051 

9053.00      1.35 52,270.000 70,564.50

52,270.000 70,564.50

52,270.000 70,564.50

0.000 0.00

0055

GAL TACK COAT
0052 

9053.20      1.35 24,353.000 32,876.55

24,353.000 32,876.55

22,850.000 30,847.50

0.000 0.00

0056

GAL FOG SEAL
0053 

9111.00      15.00 191.000 2,865.00

191.000 2,865.00

0.000 0.00

0.000 0.00

0057

MGALWATER
0054 

9111.14      5.60 225.000 1,260.00

225.000 1,260.00

91.200 510.72

0.000 0.00

0058

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0055 

9170.00      78.00 764.500 59,631.00

764.500 59,631.00

976.450 76,163.10

0.000 0.00

0059

STA EARTH SHOULDER CONSTRUCTION
0056 

9171.10      1,050.00 1.000 1,050.00

1.000 1,050.00

0.000 0.00

0.000 0.00

0060

EACHRECONSTRUCT GUTTER DEPRESSION
0057 

9179.23      525.00 110.728 58,132.20

110.728 58,132.20

111.178 58,368.45

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0058 

9179.35      12.20 2,783.000 33,952.60

2,783.000 33,952.60

2,997.500 36,569.50

0.000 0.00

0062

SY  COLD MILLING, CLASS 5
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      110.00 218.288 24,011.68

218.288 24,011.68

216.355 23,799.05

0.000 0.00

0063

STA COLD MILLING, CLASS 3
0060 

9179.63      106.00 570.780 60,502.68

570.780 60,502.68

570.780 60,502.68

0.000 0.00

0064

STA COLD MILLING, CLASS 3

TYPE B

0061 

9185.76      8.00 989.000 7,912.00

989.000 7,912.00

891.288 7,130.30

0.000 0.00

0065

STA RUMBLE STRIPS, ASPHALT
0062 

9186.00      3.40 19,924.000 67,741.60

19,924.000 67,741.60

19,223.278 65,359.15

0.000 0.00

0066

SY  CONCRETE SURFACE MILLING
0063 

9188.50      31.00 200.000 6,200.00

200.000 6,200.00

200.000 6,200.00

0.000 0.00

0067

SY  SURFACING UNDER GUARDRAIL
0064 

9190.12      432.00 570.780 246,576.96

570.780 246,576.96

570.780 246,576.96

0.000 0.00

0068

STA CEMENT STABILIZED BITUMINOUS
0065 

9190.61      130.00 890.000 115,700.00

890.000 115,700.00

889.940 115,692.20

0.000 0.00

0069

TON CEMENT
0066 

9300.38      1.00 81,736.000 81,736.00

81,736.000 81,736.00

304,633.450 304,633.45

0.000 0.00

0070

EACHRAP INCENTIVE PAYMENT
0067 

9300.52      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0071

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      12.11 0.000 0.00

334.379 4,049.33

334.379 4,049.33

334.379 4,049.33

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

SMOOTHNESS INCENTIVE FOR
PERFORMANCEGRADED BINDER TYPE 64-34

4003 

9300.60      0.76 0.000 0.00

11,610.392 8,823.90

11,610.392 8,823.90

11,610.392 8,823.90

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SMOOTHNESS INCENTIVE FOR
ASPHALTICCONCRETE TYPE SPR

4004 

9300.56      2.774 0.000 0.00

27,545.800 76,412.05

27,545.800 76,412.05

27,545.800 76,412.05

4005

TON SUPERPAVE QUALITY INCENTIVE

SUPERPAVE INCENTIVE FOR
ASPHALTICCONCRETE TYPE SPR

4005 

0096.06      -500.00 0.000 0.00

2.000 -1,000.00

2.000 -1,000.00

2.000 -1,000.00

4007

DAY DEDUCTION

EARTH SHOULDER LIQUIDATED DAMAGES@
$500 PER DAY

4007 

9300.56      0.38 0.000 0.00

15,530.000 5,901.40

15,530.000 5,901.40

15,530.000 5,901.40

4008

TON SUPERPAVE QUALITY INCENTIVE

SUPERPAVE QUALITY INCENTIVEFOR
ASPHALTIC CONCRETE TYPE

4008 

Contracted 4,685,407.35

Current 4,779,594.03

In place 4,834,899.74

This Estimate 94,186.68

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 21,000.000 10,500.00

21,000.000 10,500.00

4,519.000 2,259.50

0.000 0.00

0072

BDAYBARRICADE, TYPE II
0072 

0001.10      2.00 1,592.000 3,184.00

1,592.000 3,184.00

1,952.000 3,904.00

0.000 0.00

0073

BDAYBARRICADE, TYPE III
0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      1.00 1,470.000 1,470.00

1,470.000 1,470.00

334.000 334.00

0.000 0.00

0074

EACHTEMPORARY SIGN DAY
0074 

0001.90      0.50 22,748.000 11,374.00

22,748.000 11,374.00

11,222.000 5,611.00

0.000 0.00

0075

EACHSIGN DAY
0075 

0003.10      300.00 210.000 63,000.00

210.000 63,000.00

333.500 100,050.00

0.000 0.00

0076

DAY FLAGGING
0076 

0003.20      400.00 95.000 38,000.00

95.000 38,000.00

112.500 45,000.00

0.000 0.00

0077

DAY FURNISHING AND OPERATING PILOT VEHICLE
0077 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0078

EACHFIELD OFFICE
0078 

0020.00      0.80 1,000.000 800.00

0.000 0.00

0.000 0.00

0.000 0.00

0079

HOURTRAINING
0079 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0080

LS  MOBILIZATION
0080 

9110.01      68.00 50.000 3,400.00

50.000 3,400.00

0.750 51.00

0.000 0.00

0081

HOURRENTAL OF LOADER, FULLY OPERATED
0081 

9110.02      78.00 50.000 3,900.00

50.000 3,900.00

0.000 0.00

0.000 0.00

0082

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0082 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1994           

0017 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 05.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      68.00 50.000 3,400.00

50.000 3,400.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0083 

9110.07      45.00 50.000 2,250.00

50.000 2,250.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0084 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0085

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0085 

L022.75      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0086

LF  TEMPORARY SILT CHECK
0086 

L022.90      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0087

LF  TEMPORARY SILT FENCE
0087 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

4001

HOURTRAINING

CONTRACTOR SPECIFIC OJT

4001 

Contracted 148,028.00

Current 149,228.00

In place 160,209.50

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,967,727.43

Current 5,064,084.40

In place 5,143,800.32

This Estimate 97,086.68



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1994           

0017 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 05.20.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 12994  000   

Prpsl Line Nbr 0015

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1284      

EPX50-OVERLAY

2,230.00 29,248.68S.P. Initial Payment0001

1284      

EPX50-OVERLAY

-525.00 -6,885.90S.P. Adjustment0008

1284      

EPX50-OVERLAY

-1,705.00 -22,362.78S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0015: 0.00

$0.00Total for item code 6016.20: 0.00

$0.00Total remaining for contract:


